LEAN CONSTRUCTION UNIT 2:
PULL IN PRODUCTION
June 13, 2017 * 12:30 p.m. - 5:00 p.m.
@ EMU Livonia, 38777 W Six Mile Rd # 400, Livonia, MI 48152
THE LEAN EDUCATION PROGRAM
Everyone related to the construction process has incentive to get the
project done faster and at a lower cost - from the project owners who
want to see tangible results for their investment to the contractors and
designers who want to do their job well and move on to the next project. Lean Construction is based on the holistic pursuit of continuous
improvements aimed at minimizing costs and maximizing value on a
construction project: planning, design, construction, activation, operations, maintenance, salvaging, and recycling.
To help contractors develop the knowledge needed to build lean, the
Associated General Contractors of America developed the Lean Construction Education Program. Construction professionals at all experience levels, will learn the building blocks necessary to transform their
projects and companies into a lean operating system.

WHO SHOULD ATTEND:
Contractors, construction managers, suppliers, service providers
and professionals seeking additional information about the Lean
process, or those interested obtaining their CM-Lean certificate.
The seven-unit series is intended
for those individuals who will design and implement a lean transformation strategy within an organization. This course provides

THIS COURSE

4 hours of instruction in a 36 -

This half-day course introduces the concept of pull as a means to reliable workflow.

hour program developed to help
you obtain AGC's Certificate of
Management - Lean (CM-Lean).

In the construction process, the work we do is all connected and variation in even one of those processes affects us all. This course provides tools to help participants recognize sources of variation on their
own projects, examine variation’s effect on operations, and mitigate
the effects of variation in their every-day work. Following completion of
this course, participants will have the ability to: compare batch-andqueue and continuous-flow production systems; distinguish push systems from pull systems; describe the impact of pull in production systems; and explain pull strategies in construction operations.

Cost:
$225/AGC Member
$250/CIAP Member
$300/Non-Member
(Includes text & afternoon break)

Registration Deadline:
June 8, 2017

Following completion of all seven
units of the Lean Construction
Education Program, participants
will be qualified to sit for an exam
to earn AGC’s Certificate of Management—Lean (CM-Lean).

To register online and pay
with a credit card please
go to ww.agcmichigan.org,
enter or create login
information, and select the
class from Upcoming
Classes. Members may
elect to be invoiced by
e-mailing their registration
information to Viki Gotts:
vgotts@agcmichigan.org.

COURSE SCHEDULE:
Begin

End

Topic/Activity

12:15 p.m. 12:30 p.m. Check In
12:30 p.m. 12:55 p.m. Welcome/overview
12:55 p.m. 1:55 p.m.

Push/Pull Production

1:55 p.m.

2:10 p.m.

Break

2:10 p.m.

3:45 p.m.

Effect on Production

3:45 p.m.

4:00 p.m.

Break

4:00 p.m.

5:00 p.m.

Pull System Scenarios

COURSE FACILITATOR:
Dr. Tariq Abdelhamid, CM-Lean
The facilitator for this 4-hour course will be Dr. Tariq Abdelhamid, CM-Lean. Tariq is Chief Lean Performance Officer with
the Residential and Hospitality (RHS) Division at Michigan
State University (MSU), where he is working with colleagues on
a transformation journey to adopt Lean Thinking throughout
RHS. He also holds an Associate Professor of Lean Construction appointment at the School of Planning, Design and Construction, Michigan State University (MSU), where he teaches,
conducts research, and routinely publishes on Lean Construction. Tariq served as the Lean/IPD Coach for the recently completed (Jan 2013) Shaw Hall Dining Renovation project at
MSU, the first Integrated Lean Project Delivery project at a public university in the United States. Tariq also worked with the
MSU Infrastructure Planning and Facilities group on a 3-year
process improvement initiative titled Excellence in Campus Operations and Services. Trained by Greg Howell and Glenn
Ballard (founders of the Lean Construction Institute (LCI),
USA), Tariq serves as chairperson of the LCI Academic Forum
and is the Editor of the Lean Construction Journal since its inception in 2003. Tariq was a member of the first AGC Lean
Construction Steering Committee, and he was also involved as
a subject matter expert and content developer in the Associated General Contractors of America ongoing effort to develop a
comprehensive Lean Construction Education Program (20092013). Tariq also works with the Enovio Consulting, ReAlignment Group, and Gemba Kaizen Consulting on Lean Construction and Integrated Lean Project Delivery engagements with
design and construction teams on projects of any budget
size. Prior to joining MSU, he was trained and worked as a
Lean Production subject matter expert for Ford Motor Company. He also worked as a Scheduler/Planner for PAC Project
Advisors, and an Engineer III for the University of Michigan
Construction Engineering and Management Office.

FOR MORE INFORMATION CONTACT:

Viki Gotts, Director, Education
26001 Five Mile Rd.
Redford, MI 48239
vgotts@agcmichigan.org
248-721-0075

